
	Project Status Report		Client	Insert Client Name	Client Logo
	Date	8/06/2016	Project	Dynamics GP2015 Implementation	

	Project Overview	%	Status
	Budget Spent	7%	
	Scope Delivered	6%	
	Go-Live Date	1/10/2016	

Current Project Overview

- GP2015 Configuration in progress.
- Data cleansing in progress c/o NTT

Performing to plan or on target..

One or more aspect of project viability — time, cost, scope -is at risk.

Requires corrective action to meet business objectives.

Activities Last Period

- Install completed May 25th but need to action at later date MR database adapter install and configuration after the companies are setup.
- Performed a workstation install with Ashley
- NTT responsible for backup jobs for SQL Server
- NTT indicated current clustered SQL server (2012) will be upgraded over the next few weeks to SQL 2014 (won't affect current install if everything migrates successfully)
- Migration templates uploaded in project site

Decisions Made

Activities Next Period

- NTT continue data cleansing

Change Request (Last submitted CR# is – n/a)

COST OVERVIEW

FRI 5/20/16 - FRI 10/21/16

COST

\$123,770.07

REMAINING COST

\$114,211.73

% COMPLETE

7%

Schedule		Project currently on track.
Quality		No project concern affecting quality identified.
Scope		No change in project scope raised.
Budget		Within project budget.
Risks		No project risks identified.
Issues		No project issues reported.
Actions		No action items logged.

