FIRES Pty Ltd

2/15 Rushdale Street
:H} Knoxfield VIC 3180
Q ABN: 12 151 327 632

PASSIVE FIRE PROTECTION admin@fire8.com.au

Work Docker

26" October, 2023

Camillo Builders
262 Salmon St
Port Melbourne VIC 3207

Giovanni

Work Docket: 1188

Works completed at 20 Feehan Street, Moonee Ponds as directed by Giovanni
of Camillo Builders as listed below.

Works Completed:

Basement 1 — Fan Room

1 x 20mm x 20mm penetration with conduit through blockwork wall (?)

Basement 1 — Apartment 38 Garage

2 x 100mm x 100mm penetration with sprinkler pipe & wrap through slab wall
(Wet Fire)

Basement 1 — Apartment 34 Garage

2 x 100mm x 100mm penetration with sprinkler pipe & wrap through slab wall
(Wet Fire)

Basement 1 — Apartment 30 Garage

2 x 100mm x 100mm penetration with sprinkler pipe & wrap through slab wall
(Wet Fire)



Basement 1 — Apartment 28

5mtrs of caulking through slab wall (one side only) (Brickies)

Basement 1 — Apartment 28

5mtrs of caulking through slab wall (one side only) (Brickies)

Basement 1 — Back Stairwell

1 x 400mm x 400mm penetration empty through blockwork wall (Builder)

Basement 1 — Apartment Bin Room

1 x 80mm x 80mm penetration with sprinkler pipe & wrap through blockwork
wall (Wet Fire)

2 x 20mm x 20mm penetration with conduit through blockwork wall (?)

2 x 20mm x 20mm penetration with conduit through blockwork wall (?)

Basement 1 - Comms Room

2 x 300mm x 300mm penetration empty through slab wall (Builder)

Basement 1 — Switchboard Room

1 x 400mm x 100mm penetration empty through blockwork wall (Builder)
12mtrs of caulking through blockwork wall (one side only) (Brickies)

Labour

21/10/23 2 Men x 5hrs = 10hrs $1500.00
(time & a half rate)

Materials

1 x Fire Mortar (20kg bag) $150.00

2 x Rod (Bundle) $100.00

15 x Caulk (Ltr) $375.00

4 x HPE 300ml $120.00

1 x Supawrap 40 (Roll) $220.00

% x TBA Penowrap (Roll) $450.00



Breakdown:

3

Conduits (unknown) 10% - 291.50 + GST

Wet Fire 45% - $1,311 + GST g

Brickies 20% - $583 + GST

Builder 25% - $728.75 + GS

Price for Labour & Materi
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